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From; LEAH EVISON

To: hendrixson-peggy, vogtman-pat

Date: 11/19/87 3:48pm

Subject: E&E Request for Extension

| have reviewed the November 14 request w Ecology and Envi t to extend the deadlines
for project deliverables for Work Assignment 47-5N60, ARCS Contract 68-W8-00886. consulted me about

the reasons for this extension and | fully agree that it is necessary. E&E found an unexpectedly large amount of
information at IEPA which they need to incorporate into the deliverables and here at U.S. EPA we have found
additional information which they aiso needed to incorporate. As the request explains, it will have no affect on the
completion date of the project.



